COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 27/ 2021

ESTI MATE SUMVARY 15: 31: 55
CONTI D C22600 ESTI MATE NG 0008 PROG SPEC YR: 2005
PCN: 22600- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 157.0 DAYS TI ME ALLOW 172 WORK DAYS
US85: HAMPDEN TO FLORI DA- RESURF PERCENT TIME:  91.28 ORI G TIME ALLOW 145 WORK DAYS
PROJECT NO. NHPP 0852- 116
US85: HAMPDEN TO FLORI DA- RESURF
NAMVE OF ROAD:
PROJECT COUNTI ES: DENVER ARAPAHCE
CONTRACTOR:
AMERI CAN CI VI L CONSTRUCTORS, LLC. dba ACC Mountain West PAY PER OD ENDI NG 12/ 26/ 2020 DATE TI ME STARTED 05/ 12/ 2020
4901 S. Wndernere St DATE LET 02/ 06/ 2020 DATE WORK BEGAN 05/ 12/ 2020
DATE AWARDED 03/ 16/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/06/2020 DATE ACCEPTED
Littleton CO 80120 (303) 795- 2582 DATE NOTI CE TO PROCEED 05/12/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 8,068, 566.17 PARTI Cl PATI NG $  7,571,637.17 $ 283, 287. 60
AWARD PRQIECT AMT: $ 7,686,500.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 93. 84% TOTAL EARNI NGS 7,571, 637. 17 283, 287. 60
FUNDS AVAI LABLE: $ 496, 929. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,571, 637.17 283, 287. 60
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 115, 297. 50 0.00
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 7,456, 339. 67 283, 287. 60
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 7, 456, 339. 67 283, 287. 60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 283, 287. 60

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00170

0010

202- 00200

0015

202- 00203

0020

202- 00206

0025

202- 00210

0030

202- 00250

0035

202- 00254

0040

202- 00256

0045

202- 00810

0050

202- 00821

0055 202-01180

C22600
22600- BI D
NHPP 0852- 116

*Grinding And

*Renoval of

*Renoval of

*Renoval of

*Renoval of

*Renoval of

*Renoval of

*Renoval of

*Renoval of

*Renoval of

Renoval

Curb and

Concrete

Concrete

Pavenent

Pavenent

Pavenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Texturing Concrete Pavenent

Si dewal k

Qutter

Curb Ranp

Pavenent

Mar ki ng

Marking (12 Inch)

Mar ki ng (15 I nch)

Ground Sign

Si gn Panel

of Median Barrier

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
78, 523. 000
sy
5. 00000
30. 000
sy
30. 00000
32. 000
LF
10. 00000
78. 000
sy
16. 00000
8, 736. 000
sy
55. 00000
10, 000. 000
SF
2.00000
1, 000. 000
SF
2. 00000
500. 000
SF
2.00000
4.000
EACH
200. 00000
12. 000
EACH
120. 00000
104. 000
LF

90. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

78,523. 000
0. 000

78,523. 000

30. 000
0. 000
30. 000

31. 900
0. 000
31.900

78. 000
0. 000
78. 000

8, 736. 000
0. 000

8, 736. 000

6, 895. 000
1, 931.

8, 826.

000
000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
1. 000
4.000

8. 000
4.000
12. 000

104. 000
0. 000

104. 000
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ESTI MATE RUNO1/27/ 2021

3,862

200

480.

.00

.00

.00

.00

.00

00

.00

.00

.00

15:31: 55

AMOUNT

392, 615

900

319

1,248

480, 480

17,652

800

1,440

9, 360

00

00

00

00

00

00

.00

.00

00

00

00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0092

0095

0100

0105

202- 04005

202- 04010

206- 00066

208- 00002

208- 00035

208- 00046

208- 00053

208- 00053

208- 00054

208- 00056

208- 00070

C22600
22600-BID
NHPP 0852-116

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

| TEM

DESCRI PTI ON

ROADWAY

*Cl ean Val ve Box

*Cl ean Inlet

Structure Backfill

(Fl owabl e Fly Ash)

Erosi on Log Type 1 (12 Inch)

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Storm Drain Inlet

Storm Drain Inlet

I NLET

Storm Drain Inlet

Storm Drain Inlet

Protection (Type |I) (84 Inch)

Protect (Ty 1)(84 In) ERTEC CURB

Protection (Type I1)

Protection (Type I11)

Vehi cl e Tracki ng Pad

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
900. 00000
70. 000
EACH
800. 00000
88. 000
cy
300. 00000
10. 000
LF
5. 00000
0. 000
LF
12. 00000
1. 000
EACH
5, 000. 00000
0. 000
EACH
200. 00000
56. 000
EACH
200. 00000
4. 000
EACH
300. 00000
8. 000
EACH
300. 00000
0. 000
EACH

2,500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

70. 000
0. 000
70. 000

87.630
0. 000
87.630

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

56. 000
0. 000
56. 000

4.000
0. 000
4.000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000
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ESTI MATE RUNO01/27/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:31: 55

AMOUNT

56, 000

26, 289

5, 000

11, 200

1, 200

2,400

.00

00

00

.00

.00

00

.00

00

00

00

.00



CONTI D: C22600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22600-BI D ESTI MATE RUNO1/27/ 2021
PRQIECT: NHPP 0852- 116 ESTI MATE NO 0008 15: 31: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 208-00103 Renoval and Disposal of Sediment (Labor) 60. 000 46. 000
HOUR 0. 000 0. 00
60. 00000 46. 000 2,760.00
0115 208-00105 Renopval and Disposal of Sedinent (Equipnent) 20. 000 12.500
HOUR 0. 000 0. 00
100. 00000 12.500 1, 250. 00
0120 208-00106 *Sweepi ng (Sedi nent Renoval) 41. 000 26. 500
HOUR 14.500 3,625. 00
250. 00000 41. 000 10, 250. 00
0125 208-00107 Renoval of Trash 30. 000 2.000
HOUR 0. 000 0. 00
60. 00000 2.000 120. 00
0130 210-00815 *Reset Sign Panel 2.000 0. 000
EACH 2.000 200. 00
100. 00000 2.000 200. 00
0135 210-00827 *Reset Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0140 210-04010 Adj ust Manhol e 6. 000 6. 000
EACH 0. 000 0. 00
600. 00000 6. 000 3, 600. 00
0145 210- 04050 Adj ust Val ve Box 0. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0150 240-00000 *Wldlife Biologist 175. 000 174.500
HOUR 0. 000 0. 00
100. 00000 174.500 17, 450. 00
0155 240-00010 *Rermoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0160 304-05000 Aggregat e Base Course (C ass 5) 11. 250 11. 250
TON 0. 000 0. 00

70. 00000 11. 250 787.50



CONTI D: C22600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22600-BI D ESTI MATE RUNO1/27/ 2021
PRQIECT: NHPP 0852- 116 ESTI MATE NO 0008 15: 31: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 403-00720 Hot M x Asphalt (Patching) (Asphalt) 50. 210 50. 210
TON 0. 000 0. 00
300. 00000 50. 210 15, 063. 00
0170 412-00190 *Concrete Pavenent (Patching) 8, 736. 000 8, 736. 000
SY 0. 000 0. 00
250. 00000 8, 736. 000 2,184, 000. 00
0175 412-11000 *Concrete Pavenent Dowel Bar Retrofit 3, 114. 000 3, 114. 000
EACH 0. 000 0. 00
150. 00000 3, 114. 000 467, 100. 00
0180 412-15000 *Routing and Sealing Concrete Pavenment Cracks 0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0185 412-16000 *Cleaning and Sealing Concrete Pavenent Joints 135, 000. 000 14,762. 000
LF 60, 242. 000 180, 726. 00
3. 00000 75, 004. 000 225,012. 00
0190 606-00910 Cuardrail Type 9 (Style CA) 0. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0195 607-11525 Fence (Plastic) 304. 000 304. 000
LF 0. 000 0. 00
7.00000 304. 000 2,128.00
0200 608-00000 *Concrete Sidewal k 33. 800 33. 800
SY 0. 000 0. 00
150. 00000 33. 800 5, 070. 00
0205 608-00010 *Concrete Curb Ranmp 83. 300 83. 300
Sy 0. 000 0. 00
250. 00000 83. 300 20, 825. 00
0210 609-21020 *Curb and CGutter Type 2 (Section II-B) 30. 900 30. 900
LF 0. 000 0. 00
70. 00000 30. 900 2,163. 00
0215 614-00011 *Sign Panel (Class |) 43. 000 24.000
SF 19. 000 475. 00

25. 00000 43. 000 1, 075. 00



CONTI D: C22600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22600-BI D ESTI MATE RUNO1/27/ 2021
PRQIECT: NHPP 0852- 116 ESTI MATE NO 0008 15: 31: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 614-00012 *Sign Panel (Class I1) 153. 000 144.000
SF 9. 000 234.00
26. 00000 153. 000 3,978.00
0225 614-00013 *Sign Panel (Class I11) 60. 000 60. 000
SF 0. 000 0. 00
40. 00000 60. 000 2, 400. 00
0230 614-00200 *Steel Sign Post (U-2) 30. 000 0. 000
LF 30. 000 300. 00
10. 00000 30. 000 300. 00
0235 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 7.000 7.000
Sli pbase
EACH 0. 000 0. 00
1, 000. 00000 7.000 7,000. 00
0240 614-72860  *Pedestrian Push Button 0. 000 0. 000
EACH 0. 000 0.00
2, 000. 00000 0. 000 0. 00
0245 614-72863 *Pedestrian Push Button Post Assenbly 0. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0250 614-85001 *| npact Attenuator 2.000 2.000
EACH 0. 000 0.00
50, 000. 00000 2. 000 100, 000. 00
0255 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
75, 000. 00000 1. 000 75, 000. 00
0260 626-00000  *Mbbilization 1. 000 0.898
LS 0. 000 0.00
770, 000. 00000 0.898 691, 460. 00
0265 626-01113 *Public Information Managenent (Tier I11) 300. 000 236. 000
DAY 28. 000 3, 500. 00
125. 00000 264. 000 33, 000. 00
0270 627-00008 *Modi fi ed Epoxy Pavenent Marking 785. 250 761. 250
GAL 24.000 2, 400. 00

100. 00000 785. 250 78, 525. 00



CONTI D: C22600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22600-BI D ESTI MATE RUNO1/27/ 2021
PRQIECT: NHPP 0852- 116 ESTI MATE NO 0008 15: 31: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 627-00013 *Pavenent Marking Paint (Hi gh Build) 500. 000 108. 000
GAL 0. 000 0.00
50. 00000 108. 000 5, 400. 00
0280 627-00025 *4 Inch Pavenment Marking Tape (Renpvabl e) 3, 000. 000 2,752.000
LF 0. 000 0. 00
6. 00000 2,752.000 16,512. 00
0285 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 10, 805. 000 10, 675. 000
SF 130. 000 2,210.00
17. 00000 10, 805. 000 183, 685. 00
0290 627-02010 *Preforned Plastic Pavement Marking (Type 11) (Inlaid) 5, 000. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0295 627-30327 *Preformed Plastic Pavement Marking (Wrd- Synbol) 2,613. 000 2, 480. 000
Type 111
(Tve ) SF 133. 000 2,660. 00
20. 00000 2,613. 000 52, 260. 00
0300 627-30332 *Preformed Plastic Pavenent Marking (Xwal k-Stop Line) 3,500. 000 2, 350. 000
Type
(Typ SF 680. 000 8, 160. 00
12. 00000 3, 030. 000 36, 360. 00
0305 630-00000 *Fl aggi ng 500. 000 72.000
HOUR 0. 000 0. 00
35. 00000 72.000 2,520. 00
0310 630- 00003 *Uni fornmed Traffic Control 1, 400. 000 1,221.500
HOUR 129. 000 19, 350. 00
150. 00000 1, 350. 500 202, 575. 00
0315 630- 00004 *Traffic Control Vehicle 2.000 1. 800
EACH 0. 000 0. 00
4,200. 00000 1.800 7,560. 00
0320 630- 00007 *Traffic Control Inspection 10. 000 0. 000
DAY 0. 000 0. 00
250. 00000 0. 000 0. 00
0325 630-00012 *Traffic Control Managenent 175. 000 138. 000
DAY 13. 000 14, 300. 00

1, 100. 00000 151. 000 166, 100. 00



CONTI D: C22600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22600-BI D ESTI MATE RUNO1/27/ 2021
PRQIECT: NHPP 0852- 116 ESTI MATE NO 0008 15: 31: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 630-80001  *Flashing Beacon (Portable) 16. 000 7.200
EACH 0. 000 0. 00
1, 800. 00000 7.200 12, 960. 00
0335 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 7.200
EACH 0. 000 0. 00
250. 00000 7.200 1, 800. 00
0340 630-80341  *Construction Traffic Sign (Panel Size A) 40. 000 24. 300
EACH 0. 000 0.00
70. 00000 24.300 1, 701. 00
0345 630-80342  *Construction Traffic Sign (Panel Size B) 91. 000 81.900
EACH 0. 000 0. 00
250. 00000 81. 900 20, 475. 00
0350 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 7.200
EACH 0. 000 0.00
250. 00000 7.200 1, 800. 00
0355 630- 80355 *Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 000 0. 00
6, 000. 00000 3. 600 21, 600. 00
0360 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 6. 000 5. 400
Type
ype) EACH 0. 000 0. 00
2, 000. 00000 5.400 10, 800. 00
0365 630-80360  *Drum Channel i zi ng Device 100. 000 25. 200
EACH 0. 000 0. 00
50. 00000 25. 200 1, 260. 00
0370 630-80380 *Traffic Cone 550. 000 495. 000
EACH 0. 000 0.00
17. 00000 495. 000 8, 415. 00
0375 630-80392 *St ackabl e Tubul ar Mar ker 25. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0380 630-80393  *Stackable Vertical Panels 100. 000 70. 200
EACH 0. 000 0.00

45. 00000 70. 200 3,159. 00



CONTI D

ROADWAY

CAT NO0200

0385 630-85011

0390

630- 85041

0395

632- 00000

0397

900- 00014

0400

700- 70010

0405

700- 70016

0410

700- 70023

0415

700- 70042

0420

700-70111

0425 700-70380

C22600
22600-BID
NHPP 0852-116

| TEM
DESCRI PTI ON

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

Ni ght Work Lighting

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

DAY

L

Added Item (Lunmp Sum)/ ADDI TI ONAL RAI LROAD | NSURANCE

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/ A Railroad Fl aggi ng

Project First Program

F/ A Erosion Control

S

8. 000

220. 00000

260. 000

600. 00000

1. 000

100, 000. 00000

1. 000

2, 000. 00000

0. 000

1. 00000

0. 000

1. 00000

10, 000. 000

1. 00000

38, 254. 670

1. 00000

1, 000. 000

1. 00000

3, 500. 000

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7.200
0. 000
7.200

214.000
15. 000

. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

8, 840. 000
0. 000

8, 840. 000

38, 254
0. 000
670

670

38, 254

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUNO01/27/ 2021

9, 000

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

15:31: 55

AMOUNT

1,584

137, 400

100, 000

2,000

8, 840

38, 254

00

00

00

00

.00

.00

00

67

.00

.00



CONTI D: C22600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22600-BI D ESTI MATE RUNO1/27/ 2021
PRQIECT: NHPP 0852- 116 ESTI MATE NO 0008 15: 31: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0467 210-00065 Res Monunent (Ty 3A) 1.000 0. 000
EACH 1. 000 300. 00
300. 00000 1.000 300. 00

CAT 0200 CURRENT AMI $ 6,498,262.17 $ 251,982.00$% 6,002, 740. 17
CAT NOO300 structure

0430 201-00005 Renoval of Debris 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1.000 25, 000. 00
0435 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 7,887. 000 7, 887. 000
Sy 0. 000 0.00
15. 00000 7,887.000 118, 305. 00
0440 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 18. 000 18. 000
5% 0. 000 0. 00
350. 00000 18. 000 6, 300. 00
0445 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 5. 000 5. 000
Sy 0. 000 0. 00
1, 000. 00000 5. 000 5, 000. 00
0450 202-00504  *Renoval of Expansion Device 618. 000 618. 000
LF 0. 000 0. 00
490. 00000 618. 000 302, 820. 00
0452 900-00012  Added Item (Foot)/ Rem of Exp.joint around conduits 270. 000 0. 000
LF 270. 000 26, 805. 60
99. 28000 270. 000 26, 805. 60
0455 202-01175 Renoval of Guardrail (Special) 42.000 42.000
LF 0. 000 0. 00
100. 00000 42.000 4, 200. 00
0460 202-04010 *Clean Inlet 9. 000 9. 000
EACH 0. 000 0. 00
800. 00000 9. 000 7,200.00
0465 210-00530 Rebuild Portions of Present Structure 38. 000 38. 000
SF 0. 000 0. 00

420. 00000 38. 000 15, 960. 00



CONTI D

structure

CAT NO0300

0470 403-34871

0475

408- 01100

0480

509- 08100

0485

515- 00120

0490

518-01004

0495

518- 03100

0500

601- 03057

0505

601-51005

0510

602- 00020

0515

606- 10405

0520 607-53005

C22600

NHPP 0852-116

22600-BID

| TEM
DESCRI PTI ON

*Hot M x Asphalt (Grading SX) (100) (PG 76-28)

Joi nt Seal ant

Provi de Tenporary Support

*Wat er proofi ng (Menbrane)

*Bri dge Expansion Device (0-4 Inch)

Rapid Cure Silicone Joint Seal

*Concrete O ass DR

*Gal vani ¢ Anodes

*Rei nforcing Steel

(Epoxy Coat ed)

Bri dge Rail

Type 4 (Special)

*Fence Chain Link (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

1, 089. 810
TON
140. 00000

241.000
LF
25. 00000

1.000
LS
135, 000. 00000

7,900. 000

SY
20. 00000
618. 000

LF
400. 00000
23.000

LF
15. 00000
95. 000

cy
3, 000. 00000
14.000

EACH

26. 00000
15, 043. 000

LB
2. 00000
23.000

LF
300. 00000
0. 000

LF

110. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 089. 810
0. 000
1, 089. 810

241. 000
0. 000
241.000

1. 000
0. 000
1. 000

7,900. 000
0. 000
7, 900. 000

618. 000
0. 000
618. 000

23.000
0. 000
23.000

94,531
0. 000
94.531

14. 000
0. 000
14.000

15, 043. 000
0. 000
15, 043. 000

23.000
0. 000
23.000

0. 000
0. 000
0. 000

Page 11
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:31: 55

AMOUNT

152, 573

6, 025

135, 000

158, 000

247, 200

345.

283,593

364.

30, 086

6, 900

40

00

00

00

00

00

00

00

00

00

.00



CONTI D: C22600

PCN: 22600-BI D

PRQIECT NHPP 0852- 116

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NOO300 structure

0522 607-60610 Vehicle Cate

0525 609-40011 *Curb Type 4 (Section M

CAT NO0400 CE Bid item

0530 620-00002 Field Ofice (Oass 2)

0535 620-00012

Field Laboratory (Cl ass 2)

0540 620-00020 Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12
ESTI MATE RUNO01/27/ 2021

ESTI MATE NO. 0008 15:31: 55
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
1. 000 0. 000
EACH 1. 000 4, 500. 00
4, 500. 00000 1. 000 4,500. 00
109. 000 109. 000
LF 0. 000 0.00
80. 00000 109. 000 8, 720. 00
CAT 0300  CURRENT AMI $ 1,546,304.00$  31,305.60$ 1,544, 897. 00
1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0. 000 0. 000
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
2. 000 2. 000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4,000. 00
CAT 0400  CURRENT AMT $ 24, 000.00 $ 0.00$ 24, 000.00

PRQJECT TOTAL CURRENT AMI $

8, 068, 566.17 $ 283,287.60% 7,571, 637.17



